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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing  

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting  

• VCI-Doyon will continue paving operations on the Boat 
Ramp access road and US 127 

• Contractor will complete slope dressing in various areas of 
the project 

• Contractor should complete utility work 
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Foundation Grouting.  To date all 50 holes in the gal-
lery have been drilled and grouted with a total of 4400 
gallons of grout.  Grouting, embankment drilling and rock 
drilling continued on the work platform this week.  Com-
pleted holes are being pressure tested and grouted.  To 
date over 114,167 gallons of grout have been pumped 
into the foundation.  

 
Halcomb's Landing.   VCI-Doyon continued paving 
operations in the new parking area .  Cleanup and dress-
ing has been completed on the boat ramp access road.  
Excavation continued for the water line to the new rest-
room facility.  Work on the new comfort station also 
continued, while the foundation has been completed.  
Contractor opened the new boat ramp for the weekend 
Lake activities.  

 
Resident Office.  The Contractor has completed foun-
dation work in anticipation of delivery of the 4 modular 
units.  The parking area and entrance roads have been 
excavated, with one lift of DGA placed and compacted. 

This morning the headwater elevation at Lake Cumberland was 679.55. 
The discharge has been reduced to 637 cfs and once the orifice is in-
stalled we intend to reduce the discharge to 500 cfs and maintain this 
discharge rate through the end of the year or until we encounter more 
rainfall.  

Wolf Creek Dam 
Weekly Update 

Work continues around the clock at Wolf Creek Dam 

Foundation and parking lot of Wolf Creek Resident Office 


